COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 31/ 2019

ESTI MATE SUMVARY 11:38: 04
CONTI D C21245 ESTI MATE NG 0002 PROG SPEC YR: 2005
PCN: 21245-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 50.0 DAYS TIME ALLOW 10/4/2019 FI XED COVPLETI ON DAl
I-70 AVON TO VAI L PERCENT TIME:  26.74 ORI G TIME ALLOW 10/ 4/2019 FI XED COVPLETI ON DAl
PRQJECT NO. NHPP0702- 366
1-70 AVON TO VAI L
NAME OF ROAD:
PRQJECT COUNTI ES: EAGLE
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 05/ 20/ 2019 DATE TI ME STARTED 04/01/2019
2273 RI VER ROAD DATE LET 11/ 08/ 2018 DATE WORK BEGAN 04/ 01/ 2019
DATE AWARDED 11/ 26/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/30/2019 DATE ACCEPTED
GRAND JUNCTI ON CO 81505 (970) 243- 4900 DATE NOTI CE TO PROCEED 04/ 01/2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 10, 624, 260. 73 PARTI Cl PATI NG $ 861, 861. 55 $ 713, 306. 05
AWARD PRQIJECT AMT: $ 10, 134, 420. 73 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 8.11% TOTAL EARNI NGS 861, 861. 55 713, 306. 05
FUNDS AVAI LABLE: $ 9,762,399.18 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 861, 861. 55 713, 306. 05
TOTAL CLAI VS $ 0.00 RETAI NAGE -19, 170. 20 -14,713.53
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 842, 691. 35 698, 592. 52
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 842, 691. 35 698, 592. 52
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 698, 592. 52

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21245 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21245-BI D ESTI MATE RUN 05/ 31/ 2019
PRQJECT: NHPP0702- 366 ESTI MATE NO 0002 11: 38: 04
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0. 000
LS 0. 750 23, 250. 00
31, 000. 00000 0. 750 23, 250. 00
0010 202-00000 Renoval of Structures and Cbstructions 1. 000 0. 000
LS 0. 000 0. 00
5, 000. 00000 0. 000 0.00
0015 202-00010 Renoval of Tree 1. 000 0. 000
EACH 0. 000 0.00
2,500. 00000 0. 000 0. 00
0020 202-00019 Renoval of Inlet 1. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0.00
0025 202- 00090 *Renmpval of Delineator 80. 000 0. 000
EACH 0. 000 0.00
5. 00000 0. 000 0. 00
0030 202-00200 *Rermoval of Sidewal k 267.000 0. 000
SY 267.000 13, 350. 00
50. 00000 267.000 13, 350. 00
0035 202-00220 Renoval of Asphalt Mat 254. 000 0. 000
Sy 0. 000 0.00
50. 00000 0. 000 0. 00
0040 202-00240 *Rermoval of Asphalt Mat (Pl aning) 341, 610. 000 0. 000
SY 0. 000 0. 00
2.20000 0. 000 0.00
0045 202-00250 *Renoval of Pavenent Marking 57, 425. 000 0. 000
SF 0. 000 0.00
0. 65000 0. 000 0. 00
0050 202-00705 Renoval of Light Standard Foundation 2.000 0. 000
EACH 2.000 1, 950. 00
975. 00000 2.000 1, 950. 00
0055 202-00810 *Rerpval of Ground Sign 21. 000 0. 000
EACH 0. 000 0.00

150. 00000 0. 000 0. 00



CONTI D: C21245 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21245-BI D ESTI MATE RUN 05/ 31/ 2019
PRQIECT: NHPP0702- 366 ESTI MATE NO 0002 11:38: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-01130 *Renoval of Guardrail Type 3 36, 516. 000 0. 000
LF 4, 501. 000 16, 203. 60
3. 60000 4,501. 000 16, 203. 60
0065 202-01300 *Renoval of End Anchorage 61. 000 0. 000
EACH 2.000 420. 00
210. 00000 2.000 420. 00
0070 202-04002 *Cl ean Cul vert 8. 000 0. 000
EACH 0. 000 0.00
3, 000. 00000 0. 000 0.00
0075 203- 00060 Enmbanknment Material (Conplete In Place) 840. 000 0. 000
(&% 435. 000 100, 050. 00
230. 00000 435. 000 100, 050. 00
0080 203-01140 Rol l'i ng 20. 000 0. 000
HOUR 0. 000 0.00
130. 00000 0. 000 0.00
0085 203-01500 Bl adi ng 60. 000 0. 000
HOUR 0. 000 0.00
155. 00000 0. 000 0.00
0090 203-01510 Backhoe 200. 000 0. 000
HOUR 3. 000 795. 00
265. 00000 3. 000 795. 00
0095 203-01550 Dozi ng 60. 000 0. 000
HOUR 0. 000 0.00
285. 00000 0. 000 0.00
0100 203-01582 Truck (Dunp) 360. 000 0. 000
HOUR 16. 000 2, 000. 00
125. 00000 16. 000 2, 000. 00
0105 203-01590 Front End Loader (Rubber Tire) 330. 000 0. 000
HOUR 18. 000 2,970. 00
165. 00000 18. 000 2,970. 00
0110 203-01597 Pot hol i ng 90. 000 0. 000
HOUR 6. 000 2, 640. 00

440. 00000 6. 000 2,640.00



CONTI D

ROADWAY

CAT NO0200

0115 203-02330

0120

208- 00002

0125

208- 00035

0130

208- 00046

0135

208- 00070

0140

208- 00103

0145

208- 00105

0150

208- 00106

0155

208- 00107

0160

210- 00750

0165 210-01170

C21245

NHPP0702- 366

21245-BID

| TEM
DESCRI PTI ON

Laborer

*Erosion Log Type 1 (12 Inch)

*Aggr egat e Bag

*Pre-fabricated Concrete Washout

Structure (Type 1)

Vehi cl e Tracki ng Pad

of Sedi ment

Renoval

and Di sposal (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

Sweepi ng ( Sedi ment

Renoval )

of Trash

Renoval

Reset Light Standard

Reset Quardrail Type 7

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
200. 000
HOUR
86. 00000
3, 180. 000
LF
4. 79000
240. 000
LF
16. 00000
2.000
EACH
700. 00000
0. 000
EACH
5, 145. 00000
60. 000
HOUR
70. 00000
30. 000
HOUR
145. 00000
60. 000
HOUR
300. 00000
40. 000
HOUR
70. 00000
2.000
EACH
1, 300. 00000
100. 000
LF

50. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
67. 000
67. 000

0. 000
980. 000
980. 000

0. 000
20. 000
20. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
2.000
2.000

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
50. 000
50. 000

Page 4

ESTI MATE RUN 05/ 31/ 2019

5,762

4,694

320.

140.

145.

2,500

00

20

00

.00

.00

00

00

.00

.00

.00

00

11:38:04

AMOUNT

5,762

4,694

320.

140.

145.

2,500

00

20

00

.00

.00

00

00

.00

.00

.00

00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0170 210-04020

0175

212- 00006

0180

212-00032

0185

213-00012

0190

240- 00000

0195

240- 00010

0200

240- 00020

0205

304- 06007

0210

304- 07005

0215

403- 00720

0220 403-34801

C21245

21245-BID
NHPP0702- 366

| TEM
DESCRI PTI ON

Modi fy Inlet

*Seedi ng (Native)

*Soi |

Condi ti oni ng

*Spray-on Mil ch Bl anket

*Wldlife Biologist

of Nests

*Reroval

*Netting

*Aggregat e Base Course (C ass 6)

*Aggr egat e Base Course (Class 7)

Hot M x Asphalt (Patching) (Asphalt)

* Hot

M x Asphalt (G ading SX) (100)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
7.000
EACH
840. 00000
2. 600
ACRE
1, 215. 00000
2. 600
ACRE
5, 435. 00000
2. 600
ACRE
5, 880. 00000
10. 500
HOUR
130. 00000
0. 000
HOUR
130. 00000
0. 000
5%
32. 00000
206. 000
cy
113. 00000
966. 000
cy
97. 50000
350. 000
TON
400. 00000
38, 081. 000
TON

67.00000

QrY TH'S PERI OD
QTY TO DATE

10.
. 000
10.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

500

500

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

Page 5

ESTI MATE RUN 05/ 31/ 2019

1,680

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:38:04

AMOUNT

1, 680

1, 365

00

.00

.00

.00

00

.00

.00

.00

.00

.00

.00



CONTI D: C21245 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21245-BI D ESTI MATE RUN 05/ 31/ 2019
PRQIECT: NHPP0702- 366 ESTI MATE NO 0002 11:38: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 411-03342  Asphalt Cenent Performance G ade (PG 64-28) 2,282.000 0. 000
TON 0. 000 0. 00
400. 00000 0. 000 0. 00
0230 411-10255 Enulsified Asphalt (Sl ow Setting) 17, 221. 000 0. 000
GAL 0. 000 0. 00
3. 00000 0. 000 0.00
0235 420-00102 Geotextile (Erosion Control) (Cass 1) 14.000 0. 000
5% 0. 000 0. 00
50. 00000 0. 000 0. 00
0240 506-00209 Riprap (9 Inch) 10. 000 0. 000
cY 0. 000 0. 00
210. 00000 0. 000 0.00
0245 507-00400  Bituninous Slope and Ditch Paving (Asphalt) 30. 000 0. 000
TON 0. 000 0. 00
500. 00000 0. 000 0. 00
0250 601-01000 *Concrete Class B 25. 000 0. 000
cY 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0255 604-14005 Inl et Special (Double) (5 Foot) 1. 000 0. 000
EACH 1.000 17, 000. 00
17, 000. 00000 1. 000 17, 000. 00
0260 604- 14505 Inlet Special (Triple) (5 Foot) 1. 000 0. 000
EACH 1. 000 13, 000. 00
13, 000. 00000 1. 000 13, 000. 00
0265 604-50003 Inlet Grating and Frane Type C 7.000 0. 000
EACH 0. 000 0. 00
350. 00000 0. 000 0. 00
0270 606-00301 *Quardrail Type 3 (6-3 Post Spacing) 35, 338. 000 0. 000
LF 4,463. 000 157, 320. 75
35. 25000 4, 463. 000 157, 320. 75
0275 606- 00350 *Quardrai|l Type 3 (Double) (6-3 Post Spacing) 1, 063. 000 0. 000
LF 0. 000 0. 00

62. 25000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0280 606-01320

0285

606- 01340

0290

606- 01370

0295

606- 01380

0300

606- 01460

0305

606- 02003

0310

606- 02005

0315

607-11525

0320

607-20110

0325

609- 60011

0330 612-00001

C21245
21245-BID
NHPP0702- 366

| TEM
DESCRI PTI ON

*End Anchorage Type 3B

*End Anchorage Type 3D

*Transition Type 3G

*Transi tion Type 3H

*Medi an Ter mi nal

*End Anchorage (Nonfl ared)

*End Anchorage (Fl ared)

*Fence (Pl astic)

*@ are Screen (Special)

Curb Type 6 (Section M

*Del i neator (Type I)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3. 000
EACH
2, 950. 00000
29. 000
EACH
1, 055. 00000
20. 000
EACH
2, 975. 00000
14. 000
EACH
1, 450. 00000
2.000
EACH
6, 200. 00000
6. 000
EACH
4, 175. 00000
22.000
EACH
3, 560. 00000
200. 000
LF
3. 70000
200. 000
LF
25. 00000
150. 000
LF
40. 00000
100. 000
EACH

24.00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
1. 000
1.000

0. 000
1. 000
1. 000

0. 000
2.000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 05/ 31/ 2019

1, 055

2,975

2,900

3,560

.00

00

00

00

.00

.00

00

.00

.00

.00

.00

11:38:04

AMOUNT

1,055

2,975

2,900

3,560

.00

00

00

00

.00

.00

00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0335 612-00002

0340

612- 00003

0345

612- 00052

0350

612- 00070

0355

613-01200

0360

613-10000

0365

613-40010

0370

614- 00011

0375

614-00012

0380

614- 01575

0385 614-01583

C21245

21245-BID
NHPP0702- 366

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Del i neator (Type I1) 50. 000
EACH
25. 00000
*Del i neator (Type II1I) 10. 000
EACH
26. 00000
*Ref | ector 1, 240. 000
EACH
22.00000
*Reflector Strip (4 Inch) 2, 850. 000
EACH
27. 00000
2 Inch Electrical Conduit (Plastic) 1, 114. 000
LF
14. 60000
Wring 1. 000
LS
6, 660. 00000
Li ght Standard Foundati on 2.000
EACH
2, 465. 00000
*Si gn Panel (Class |) 82. 000
SF
3. 50000
*Sign Panel (Class I1) 274.000
SF
38. 00000
*Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 18. 000
LF
43. 00000
*Steel Sign Support (2-1/2 In Round Sch 80) (Post & 21. 000
Sl i pbase
EACH

486. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 05/ 31/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:38:04

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0390 614-72875

0395

614- 73005

0400

614- 80385

0405

614-86737

0410

614-86738

0415

615- 00050

0420

625- 00000

0425

626- 00000

0430

626-01103

0435

627-00008

0440 627-00014

C21245

21245-BID
NHPP0702- 366

| TEM
DESCRI PTI ON

Loop Detector Wre

Piezo (Electric) (Cass I1)

*Runble Strip

Surface Sensor

Sub- Surface Tenperature Probe

Enbanknent

Protector Type 5

*Construction Surveying

*Mobi | i zati on

*Public Information Services (Tier II1l)

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Pavenent Marking Pai nt (Low Tenperature)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

1, 000. 000
LF
16. 00000

4.000
EACH
2, 780. 00000

105, 864. 000
LF
0. 47000

0. 000
EACH
10, 870. 00000

0. 000

5, 030. 00000

1. 000

4, 500. 00000

1. 000

34, 000. 00000

1. 000
LS
1, 245, 000. 00000

1. 000

LS
8, 870. 00000
604. 000

GAL
92. 00000
1,517.000

GAL

36. 75000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0.260
0. 260

0. 000
0.179
0.179

0.150
0.150
0. 300

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 05/ 31/ 2019

8, 840

222, 855

1, 330.

.00

.00

.00

.00

.00

.00

00

00

50

.00

.00

11:38:04

AMOUNT

8, 840

222, 855

2, 661.

.00

.00

.00

.00

.00

.00

00

00

00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0445 627-01010

0450

630- 00000

0455

630- 00003

0460

630- 00007

0465

630- 00012

0470

630- 80001

0475

630- 80335

0480

630- 80336

0485

630- 80341

0490

630- 80342

0495 630-80343

C21245

NHPP0702- 366

21245-BID

| TEM
DESCRI PTI ON

*Preformed Plastic Paverent Marking (Type |)(Inlaid)

*Fl aggi ng

Uni forned Traffic Control

*Traffic Control

I nspection

*Traffic Control

Managenent

*Fl ashi ng Beacon (Portable)

*Barricade (Type 3 MA) (Tenporary)

*Barricade (Type 3 MB) (Tenporary)

*Construction Traffic Sign (Panel

Size A

*Construction Traffic Sign (Panel

Si ze B)

*Construction Traffic Sign (Panel Size O

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
6, 080. 000
SF
13. 00000
5, 000. 000
HOUR
30. 00000
200. 000
HOUR
100. 00000
60. 000
DAY
400. 00000
125. 000
DAY
2, 400. 00000
23.000
EACH
1, 200. 00000
6. 000
EACH
450. 00000
4. 000
EACH
550. 00000
96. 000
EACH
55. 00000
141. 000
EACH
60. 00000
16. 000
EACH

65. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
122. 000
122. 000

0. 000
0. 000
0. 000

0. 000
11. 000
11.000

2.000
15. 000
17. 000

6. 000
0. 000
6. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

5. 000
4.500
9. 500

33.500
20. 000
53. 500

8. 000
0. 000
8. 000
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ESTI MATE RUN 05/ 31/ 2019

3, 660

4,400

36, 000

247.

1, 200

.00

00

.00

00

00

.00

.00

.00

50

00

.00

11:38:04

AMOUNT

3, 660

4,400

40, 800

7,200

522.

3,210

520.

.00

00

.00

00

00

00

.00

.00

50

00

00



CONTI D

ROADWAY

CAT NO0200

0500 630-80355

0505

630- 80358

0510

630- 80360

0515

630- 80363

0520

630- 80364

0525

630- 80367

0530

630- 80370

0535

630- 80380

0540

630- 80520

0545

630- 85006

0550 630-85010

C21245
21245-BID
NHPP0702- 366

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Portabl e Message Sign Panel 4.000
EACH
6, 500. 00000
*Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 2.000
Type)
EACH
2, 500. 00000
*Drum Channel i zi ng Devi ce 250. 000
EACH
15. 00000
*Drum Channel i zing Device (Wth Light) (Flashing) 50. 000
EACH
20. 00000
*Drum Channel i zi ng Device (Wth Light) (Steady Burn) 250. 000
EACH
20. 00000
*Portable Traffic Speed Monitor 2.000
EACH
3, 000. 00000
Concrete Barrier (Tenporary) 216. 000
LF
90. 00000
*Traffic Cone 480. 000
EACH
15. 00000
*Mbbi | e Pavenent Marking Zone 5. 000
DAY
700. 00000
*| nmpact Attenuator (Sand Filled Plastic Barrel) 3. 000
Tenpor ar
(Tenp y) EACH
4, 865. 00000
*| npact Attenuator (Tenporary) 2.000
EACH

4, 865. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.000
0. 000
2.000

1. 000
0. 000
1.000

23. 000
6. 000
29. 000

5.500
0. 000
5. 500

4.000
2.000
6. 000

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

40. 000
. 500
. 500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 05/ 31/ 2019

90.

40.

3, 000

2,962

.00

.00

00

.00

00

00

.00

50

.00

.00

.00

11:38:04

AMOUNT

13, 000

2,500

435.

110.

120.

3, 000

3,562

00

00

00

00

00

00

.00

50

.00

.00

.00



CONTI D: C21245 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 21245-BI D ESTI MATE RUN 05/ 31/ 2019
PRQIECT: NHPP0702- 366 ESTI MATE NO 0002 11:38: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0555 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 3. 000 1.000
(Tenporary)
EACH 0. 000 0.00
32, 000. 00000 1. 000 32, 000. 00
0560 632-00000 *Ni ght Work Lighting 1. 000 0. 200
LS 0. 100 20, 000. 00
200, 000. 00000 0. 300 60, 000. 00
0565 700-70010 F/ A Mnor Contract Revisions 300, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0570 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0575 700- 70012 F/ A Asphal t Pavenent |ncentive 110, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0580 700-70016 F/ A Fuel Cost Adj ustnment 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0585 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 160, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0590 700-70023 F/ A On- The-Job Trai nee 11, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0595 700- 70042 F/' A Railroad Fl aggi ng 15, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $10, 229, 347.53 $ 681,306.05% 787, 441.55
CAT NO0300 F-10-D

0600 202-00240 *Renpval of Asphalt Mat (Pl aning) 953. 000 0. 000
sy 0. 000 0.00
2. 20000 0. 000 0. 00



CONTI D: C21245 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 21245-BI D ESTI MATE RUN 05/ 31/ 2019
PRQIECT: NHPP0702- 366 ESTI MATE NO 0002 11:38: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 F-10-D

0605 202-00504 *Renpoval of Expansion Device 87.000 0. 000
LF 0. 000 0. 00
49. 00000 0. 000 0. 00
0610 403-34801 Hot M x Asphalt (Grading SX) (100) 78. 000 0. 000
TON 0. 000 0. 00
67. 00000 0. 000 0. 00
0615 411-03342  Asphalt Cenent Performance Grade (PG 64-28) 5. 000 0. 000
TON 0. 000 0. 00
400. 00000 0. 000 0. 00
0620 411-10255 Emul sified Asphalt (Slow Setting) 48. 000 0. 000
GAL 0. 000 0. 00
3. 00000 0. 000 0. 00
0625 518-00000 *Bridge Conpression Joint Sealer 87. 000 0. 000
LF 0. 000 0. 00
41. 00000 0. 000 0. 00
0630 518-03000 *Sawi ng and Seal i ng Bridge Joint 87. 000 0. 000
LF 0. 000 0. 00
5. 40000 0. 000 0. 00
CAT 0300 CURRENT AMT $ 17,766.40 % 0.00% 0. 00

CAT NO0301 F-10-W

0635 202-00240 *Renpoval of Asphalt Mt (Pl aning) 953. 000 0. 000
Sy 0. 000 0.00
2.20000 0. 000 0.00
0640 202- 00504 *Rermoval of Expansion Device 87. 000 0. 000
LF 0. 000 0.00
49. 00000 0. 000 0.00
0645 403-34801 Hot M x Asphalt (G ading SX) (100) 78. 000 0. 000
TON 0. 000 0.00
67. 00000 0. 000 0.00
0650 411-03342 Asphalt Cenent Performance Gade (PG 64-28) 5. 000 0. 000
TON 0. 000 0.00

400. 00000 0. 000 0.00



CONTI D: C21245 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 21245-BI D ESTI MATE RUN 05/ 31/ 2019
PRQIECT: NHPP0702- 366 ESTI MATE NO 0002 11:38: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 F-10-W

0655 411-10255 Emul sified Asphalt (Sl ow Setting) 48. 000 0. 000
GAL 0. 000 0. 00
3. 00000 0. 000 0. 00
0660 518-00000 *Bridge Conpression Joint Sealer 87. 000 0. 000
LF 0. 000 0. 00
41. 00000 0. 000 0. 00
0665 518-03000 *Sawi ng and Seal i ng Bridge Joint 87.000 0. 000
LF 0. 000 0. 00
5. 40000 0. 000 0. 00
CAT 0301 CURRENT AMT $ 17,766.40 % 0.00% 0.00

CAT NO0302 F-11-AD

0670 202-00240 *Rermpval of Asphalt Mat (Pl aning) 4,895. 000 0. 000
SY 0. 000 0. 00
2.20000 0. 000 0. 00
0675 202-00425 *Renpoval of Bridge Railing 96. 000 0. 000
LF 0. 000 0. 00
41. 00000 0. 000 0. 00
0680 202-00503 *Rermoval of Portions of Present Structure 4. 000 0. 000
SY 0. 000 0. 00
2,175. 00000 0. 000 0. 00
0685 202-00504 *Renoval of Expansion Device 260. 000 0. 000
LF 0. 000 0. 00
49. 00000 0. 000 0. 00
0690 202-00514 *Renoval of Anti-icing System (Special) 1. 000 0. 000
LS 1. 000 32, 000. 00
32, 000. 00000 1.000 32, 000. 00
0695 202-05100  *Sandbl asting Reinforcing Steel 4.000 0. 000
Sy 0. 000 0. 00
96. 00000 0. 000 0. 00
0700 210-01000 *Reset Fence 614. 000 0. 000
LF 0. 000 0. 00

115. 00000 0. 000 0.00
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ESTI MATE RUN 05/ 31/ 2019
11: 38: 04

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0302

0705 403-34801

0710

411- 03342

0715

411-10255

0720

509- 00000

0725

518- 00000

0730

518- 01001

0735

518- 03000

0740

601- 06100

0745 602- 00020

CAT NO0303

0750 202-00240

F-11- AD

Hot M x Asphalt (Grading SX) (100)

Asphalt Cenent Perfornmance G ade (PG 64-28)
Enul sified Asphalt (Sl ow Setting)
*Structural Stee
*Bri dge Conpression Joint Sealer
*Bri dge Expansion Joint (Asphaltic Plug)
*Sawi ng and Seal i ng Bridge Joint
*Concrete (Patching)
*Rei nforcing Steel (Epoxy Coated)

F-11- AF

*Rermoval of Asphalt Mat (Pl aning)

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
399. 000
TON
67. 00000
24.000
TON
400. 00000
245. 000
GAL
3. 00000
3, 810. 000
LB
16. 90000
106. 000
LF
41. 00000
154. 000
LF
140. 00000
187. 000
LF
5. 40000
1. 000
cy
6, 315. 00000
500. 000
LB
4. 30000
CAT 0302  CURRENT AMT $
1, 706. 000
sy

2.20000

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00

275,976.80 $ 32,000.00 % 32,000

0. 000
0. 000 .00

0. 000 .00



CONTI D: C21245 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 21245-BI D ESTI MATE RUN 05/ 31/ 2019
PRQIECT: NHPP0702- 366 ESTI MATE NO 0002 11:38: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0303 F-11-AF

0755 202-00504 *Renoval of Expansion Device 188. 000 0. 000
LF 0. 000 0. 00
49. 00000 0. 000 0. 00
0760 403-34801 Hot M x Asphalt (Grading SX) (100) 139. 000 0. 000
TON 0. 000 0. 00
67. 00000 0. 000 0. 00
0765 411-03342  Asphalt Cenent Performance Grade (PG 64-28) 9. 000 0. 000
TON 0. 000 0. 00
400. 00000 0. 000 0. 00
0770 411-10255 Enulsified Asphalt (Sl ow Setting) 85. 000 0. 000
GAL 0. 000 0. 00
3. 00000 0. 000 0. 00
0775 518-03000 *Sawi ng and Seal i ng Bridge Joint 340. 000 0. 000
LF 0. 000 0. 00
5. 40000 0. 000 0. 00
CAT 0303 CURRENT AMT  $ 27,969.20 % 0.00$ 0. 00

CAT NO0304 F-11-P

0780 202-00240 *Renpval of Asphalt Mat (Planing) 623. 000 0. 000
sy 0. 000 0. 00
2.20000 0. 000 0.00
0785 403-34801 Hot M x Asphalt (G ading SX) (100) 51. 000 0. 000
TON 0. 000 0.00
67. 00000 0. 000 0. 00
0790 411-03342 Asphalt Cenent Performance Grade (PG 64-28) 3. 000 0. 000
TON 0. 000 0. 00
400. 00000 0. 000 0.00
0795 411-10255 Emul sified Asphalt (Sl ow Setting) 31. 000 0. 000
GAL 0. 000 0.00
3. 00000 0. 000 0. 00
0800 518-03000 *Sawi ng and Seal i ng Bridge Joint 79. 000 0. 000
LF 0. 000 0. 00
5. 40000 0. 000 0. 00

CAT 0304 CURRENT AMT $ 6,507.20 % 0.00% 0.00



Page 17
ESTI MATE RUN 05/ 31/ 2019
11: 38: 04

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

6,507.20 %

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

.00
42, 000.

.00

00

CONTI D: C21245 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21245-BI D
PRQIECT NHPP0702- 366 ESTI MATE NO 0002
CURRENT
REF | TEM I TEM QUANTI TY/ Qr
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0305 F-11-R
0805 202-00240 *Renoval of Asphalt Mt (Pl aning) 623. 000
SY
2.20000
0810 403-34801 Hot M x Asphalt (Grading SX) (100) 51. 000
TON
67. 00000
0815 411-03342 Asphal t Cenent Performance Grade (PG 64-28) 3. 000
TON
400. 00000
0820 411-10255 Enmulsified Asphalt (Sl ow Setting) 31.000
GAL
3. 00000
0825 518-03000 *Sawi ng and Seal i ng Bridge Joint 79. 000
LF
5. 40000
CAT 0305 CURRENT AMT $
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0830 620- 00005 *Field Office (Special) 1. 000
EACH
42, 000. 00000
0835 620- 00020 *Sanitary Facility 1. 000
EACH
420. 00000
CAT 0400 CURRENT AMT $

PRQJECT TOTAL CURRENT AMI $

10, 624, 260. 73 $ 713,306.05% 861, 861.55



